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1.  The purpose of this modification is to provide funding to add emissions security capability and provide pedestal 
hardware and lift sling IAW Request for Proposal ECP 7258-1, dated 13 Jun 2003 and as agreed to by the parties 
(CLIN 0010AG)  
    
2. Section B:  Sub clin 0010AG is changed FROM:  $4,403,531   TO:  $4,504,423, an increase $103,892.  Remove 
and replace page B-4a with the attached replacement page.   

 
3.  Section F:  Remove and replace Page F-5 with attached replacement page. 
 
4. Section G: Replace pages G-1i, G-1i (2) with attached revised pages. Total contract funding is changed FROM  
$37,038,628 TO $37,142,520, a net increase of $103,892.    
 
5.   Changes are annotated by a vertical black line in the right-hand margin.  
 
6.  Summary for the Payment Office  (DFARS 243.171) 
 

CLIN TYPE Purchase Request # CLIN        
FROM  

CLIN         
CHANGE  

CLIN         TO  

0010AG FFP F2IRSP32230100 $      4,403,531 $          103,892  $       4,507,423 
     
  TOTAL  $        103,892  

 
7.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
////////////////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////// 



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
 
0010AD SUBCLIN  1 JO        N/A $349,664 
 AN/MPS-16 Pedestal Modification for AFMC 
 IAW BAE Proposal IRS-DM-147-02 as revised 30 Apr 02. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
 
0010AE SUBCLIN  1 JO        N/A $157,010 
 Magneto-Optical Data Recording Capability Upgrade for the UK 
 IAW BAE Proposal IRS-DM-134-01 as revised 29 Jul 02 and 
 IRS-DM-101-02. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
 
0010AF SUBCLIN  1 JO        N/A $4,300,115 
 COBRA JUDY X/S-Band Modification for 
 the AFTAC USNS Observation Island IAW 
 BAE Proposal IRS-DM-132-02 as revised 13 Jun 02, 
 IRS-DM-143-02 and IRS-DM-217-02, BAE Proposal IRS-DM-028-03, 
 Dated 4 Nov 02,IRS-DM-062-03, Dated 9 Jan 03, IRS-DM-092-03, dated 25 Feb 03 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED FEE) 
 

ESTIMATED COST $   
FIXED FEE $     
ESTIMATED CPFF $   

 
0010AG SUBCLIN  1 JO        N/A $4,507,423 
 AN/MPS-36 C-Band Replacement for UTTR 
 IAW BAE Proposal IRS-DM-170-02 as revised 23 Sep 02, 
 IRS-DM-222-02 and IRS-DM-236-02. 
 Request for Proposal ECP 7258-1 dated 13 Jun 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
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F-1     PERIOD OF PERFORMANCE 
 
CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to 
Address 

 
Delivery Date 

      
0003AC  Fabrication Components 1 JO FY7625 POP 1Jan02-0Sep02 
 P00029 

P00029 
Low Voltage Servo Controller 
MOTR High Power Servo 

1 EA 
1 EA 

WSMR 
WSMR 

16Mar03 
16Mar03 

 P00032 
P00032 

MOTR Touchscreen Kits 
Fluid Cooler 

2 EA 
1 EA 

45 SW 
30 SW 

27Nov02 
27Mar04 

      
0004  Engineering/Tech Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AB  Engineering Field Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AC  Engineering Investigation 1 JO FY7625 POP 1Jan02-0Sep02 
0005  Field Overhauls 1 JO FY7625 POP 1Jan02-0Sep02 
0006  Commercial Trans 1 JO FY7625 POP 1Jan02-0Sep02 
0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Jan02-0Sep02 
0008  Reserved N/A  N/A 
0009  CDRL 1 JO FY7625 POP 1Jan02-0Sep02 
0010  Systems Modifications 1 JO FY7625 POP 1Jan02-0Sep02 
0010AA P00014 RIR 716 SLEP 3 and 4 1 JO NAWC-WD 12Jan04 
0010AB P00021 Local Oscillator Subsystem 1 JO DOE 30Jul03 
0010AC P00022 Modulator/GUI 1 JO AFTAC 18Aug03 
0010AC P00056 Power supply 1 JO AFTAC 31 Oct 2003 
0010AD P00024 Pedestal Refurb & Upgrade 1 JO AFMC 30Mar03 
0010AE P00025 MO Recording Equip Upgrade 1 JO UK 30Aug03 
0010AF P00048 X/S-Band Modification OI 1 JO AFTAC 6Sep04 
0010AG P00036 C-Band Replacement 1 JO UTTR 06Jun05 
0010AG P00059 Emissions Security capability, 

pedestal hardware & lift sling 
1 JO UTTR 06Jun05 

0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-1Dec01 
0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-1Dec01 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

      
BA CHANGE 5733400         F62400   
 ACCOUNT 303 83LE 252M33 010000 56955 35182F 662400 $10,580,252.00 
   Total increase to ACRN BA $103,892.00 
      
pr/mipr data: Mod # JON CSN AMOUNT  
F2IRSP13230200 P00038 51710000 J02403 $37,817.00  
F2IRSP23380100 P00039  J02425 $173,032.00  
F2IRSP23450300 P00040  J02383 $332,574.00  
F2IRSP30270300 P00044   $9,500.00  
F2IRSP23450300 P00040  J02384 $115,622.00  
F2IRSP23450300 P00040  J02385 $64,899.00  
F2IRSP23090300 P00038 51510000 J02360 $16,974.00  
F2IRSP23450300 P00040   $748,846.00  
F2IRSP23570200 P00041   $11,959.00  
F2IRSP30270300 P00044   $89,500.00  
F2IRSP305550100 P00049 51510000 J02360 $19,266.00  
F2IRSP23570100 P00041  J02445 $37,431.00  
F2IRSP23570200 P00041   $7,569.00  
F2IRSP30230200 P00045  J02457 $79,000.00  
F2IRSP23250800 P00038 51015000 J02365 $37,610.00  
F2IRSP23250900 P00038   $126,705.00  
F2IRSP23450300 P00040   $274,339.00  
F2IRSP30270200 P00043   $18,661.00  
F2IRSP30270300 P00044   $60,000.00  
F2IRSP30230200 P00045   $41,324.00  
F2IRSP23390100 P00039 58405000  $32,973.00  
F2IRSP23450300 P00040   $257,548.00  
F2IRSP23570500 P00041   $37,322.00  
F2IRSP30270500 P00043   $17,340.00  
F2IRSP30270300 P00044   $36,680.00  
F2IRSP30230200 P00045   $32,000.00  
F2IRSP30490200 P00046   $51,634.00  
F2IRSP30760201 P00049   $26,389.00  
F2IRSP23450300 P00040 55048000 J02391 $134,036.00  
F2IRSP30690100 P00049   $155,544.00  
F2IRSP300270300 P00044   $20,000.00  
F2IRSP23450300 P00040 55042000 J02424 $75,574.00  
F2IRSP30270300 P00044   $8,700.00  
F2IRSP23450300 P00040 51016000 J02335 $265,837.00  
F2IRSP30270300 P00044   $23,813.00  
F2IRSP23450300 P00040 55057000 J02291 $38,898.00  
F2IRSP30270300 P00044   $5,300.00  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

F2IRSP31120300 P00050 52004000 J02431 $8,698.00  
F2IRSP31120300 P00050 52006000 J02404 $40,204.00  
F2IRSP31120300 P00050 52007000 J01798 $23,774.00  
F2IRSP31120300 P00050 55711000 J00423 $10,309.00  
F2IRSP31120300 P00050 55989000 J00237 $31,345.00  
F2IRSP30760300 P00051 51510000 J02360 $27,238.00  
F2IRSP31050700 P00051 55462000 J02409 $80,098.00  
F2IRSP30970600 P00052 55048A00 J02463 $37,404.00  
F2IRSP31260700 P00052 55048A00 J02463 $21,580.00  
 P00052 55989000 J00237 ($76,332.00)  
F2IRSP31690100 P00053 58405000  $32,918.00  
F2IRSP31491100 P00053 58405000  $37,322.00  
F2IRSP31630200 P00053 51015000 J02365 $19,431.00  
F2IRSP31620400 P00053 55462000 J02512 $21,578.00  
F2IRSP30900600 P00053 55048000 J02391 $30,473.00  
F2IRSP31701100 P00053 55565000 J02297 $2,600.00  
F2IRSP31701100 P00053 55711000 J00423 $2,000.00  
F2IRSP31701100 P00053 55048000 J02503 $2,400.00  
F2IRSP31701100 P00053 51710000 J02515 $43,000.00  
F2IRSP31980500 P00054 55048000 J02391 $53,977.00  
F2IRSP32030200 P00054 55048000 J02391 $231,194.00  
F2IRSP32030100 P00054 5840500  $30,156.00  
F2IRSP31971200 P00054 55048000 J02391 $69,307.00  
F2IRSP31830800 P00054 51015000 J02365 $17,003.00  
F2IRSP31960200 P00054 55048000 J02391 $84,472.00  
F2IRSP31830500 P00054 55048000 J02391 $26,184.00  
F2IRSP31820600 P00054 55048000 J02391 $258,717.00  
F2IRSP31601200 P00055 55048000 J02503 $123,901.00  
F2IRSP31260800 P00056 55048000 J02503 $542,380.00  
F2IRSP31890400 P00057 52004000 J02508 $43,394.00  
F2IRSP31671300 P00057 52004000 J02508 $641,799.00  
F2IRSP32230100 P00059 55080000 J02261 $103,892.00  
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